

SECRET

Cy 1

SPECIAL HANDLING

DE-020-65

Contract No. BT-1943
Amendment No. 5
Final Settlement

17 February 1965

ITEK Corporation
Lexington, Massachusetts

Gentlemen:

WHEREAS, Contract BT-1943 was partially terminated for the convenience of the Government on 25 October 1963 and,

WHEREAS, prior to partial termination the parties hereto had negotiated to increase the contract price as a result of additional work required by the Government and,

25X1A

[Redacted]

WHEREAS, all work under the contract has been completed.

NOW, THEREFORE, pursuant to negotiations of the parties hereto on 12 January 1965, meeting in final settlement of Contract BT-1943, the parties hereto have established the final CPIF price of Contract BT-1943

25X1A

[Redacted]

All other terms and conditions of this contract, as amended, remain unchanged.

Please indicate your receipt of this Amendment No. 5 in final settlement of Contract No. BT-1943 and your acceptance thereof by executing the original and three copies hereof. Return the fully executed original and two signed carbon copies of this Amendment to the undersigned. Retain the remaining copy for your files.

ACKNOWLEDGED AND ACCEPTED
ITEK CORPORATION

25X1A

[Redacted]

TITLE Vice President - Finance

DATE 23 March 1965

THE UNITED STATES OF AMERICA

BY

[Redacted]

25X1A

Contracting Officer

DOCUMENT NO. _____
NO CHANGE IN CLASS. ☒
☐ UNCLASSIFIED
CLASS. EXTENDED TO: TS S C
NEXT REVIEW DATE: 2011
AUTH: HR 70-2
DATE 2011/11 REVIEWER: 064540

SECRET

SPECIAL HANDLING